

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Danny Huang	2. Log Date: 06/23/04	3. CCR #: 04-0320	4. Rev: —	5. Tel: 301 9250837	6. Rm #: 3014C	7. Org. COTS/SW
8. CCR Title: Remove the obsolete Apaches and Tomcats from DPL hosts on IDG, EDF, and PVC/VATC						
9. Originator Signature/Date Danny Huang /s/ 06/22/04			10. Class II	11. Type: CCR	12. Need Date: 06/28/04	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 06/22/04			14. Category of Change: Update ECS/EMD Baseline Doc		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): 920-TDV-002,920-TDP-002			17. Schedule Impact: N/A		18. CI(s) Affected:DPL	
19. Release Affected by this Change: 7.0 +		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The previous Apache 1.3.26 and Tomcat 3.2.3 are no longer needed on solara, f0dps01, p2dps01, and t1mss06 due to Apache 1.3.29, Tomcat 4.1.24, and release 7 DPL custom code have been sucessfully installed and tested on the above DPL machines.						
24. Proposed Solution: (use additional sheets if necessary) Remove the above obsolete Apaches and Tomcats using the TD on Additional Sheet. The uninstall scripts needed by the TD are in the following files located in /data0/CM_INBOX on lemmings: "apache_1.3.29-sol8.tar.gz" (Checksum: 153156775 Size: 1548818) "jakarta_tomcat_4.1.24.tar.gz" (Checksum: 2124540277 Size: 7233475) "java_web_cots_s8.tar.gz" (Ckecksum:837402231, Size: 19912653)						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Several Tomcats and Apaches are in the same mode could confuse people and may cause the current Tomcat / Apache to fail. Also, they are hard to maintain.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input checked="" type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Byron Peters /s/ 6/24/06			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date): Daryl Washington /s/ 6/24/06			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			