

ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Murray Itkin	2. Log Date: 8/31/04	3. CCR #: 04-0441	4. Rev: —	5. Tel: 301 925-0763	6. Rm #: 3108E	7. Org. COTS HW
8. CCR Title: Release of SANtricity 8.40.G2.03 to the DAACs						
9. Originator Signature/Date Murray Itkin /s/ 8/31/04			10. Class II	11. Type: CCR	12. Need Date: 08/31/2004	
13. CCR Sponsor Signature/Date Pamela Johnson /s/ 8/31/04			14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 27). Routine	
16. Documentation/Drawings Impacted (Review and submit checklist): See attached page			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 7.0 +		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) SANtricity 8.30.G2.01 is several versions out of date and is incompatible with the latest version of the firmware in the new SAN RAID arrays. SANtricity 8.40.G2.03 has been identified as the upgrade version. Delivery has been installed and successfully tested in prototype lab.						
24. Proposed Solution: (use additional sheets if necessary) Release SANtricity 8.40.G2.03 to the DAAC for installation and update applicable baseline documents to reflect upgrade of this COTS software product.						
25. Alternate Solution: (use additional sheets if necessary) None - Firmware in new storage arrays to be delivered as part of the StorNext upgrade require this upgrade version. For consistency all storage arrays should be at this version.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inconsistent baseline and installations						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Evelyn N. Nakamura /s/ 9/1/04			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ADDITIONAL SHEET

CCR #: 04-0441 **Rev:** — **Originator:** Murray Itkin

Telephone: **Office:**

Title of Change: Release of SANtricity to the DAACs

CM Documents:

920-TDP-002: PVC HW/SW Map

920-TDE-002: EDC HW/SW Map

920-TDG-002: GSFC HW/SW Map

920-TDL-002: LARC HW/SW Map

920-TDN-002: NSIDC HW/SW Map

910-TDA-003: COTS Version Baseline

910-TDA-023: Critical COTS List

CM01AJA00 Revised 10/2/03

ECS/EMD