

## ECS/EMD Configuration Change Request

Page 1 of

Page(s)

1. Originator Sarah Lewallen	2. Log Date: 12/22/2004	3. CCR #: 04-0697	4. Rev:	5. Tel: 301-925-0865	6. Rm #: 3103A	7. Org. COTSHW
8. CCR Title: Upgrade CM view servers grandam, firebird and mach1 with additional memory.						
9. Originator Signature/Date Sarah Lewallen /s/ 12/22/2004			10. Class IN	11. Type: CCR	12. Need Date: 12/23/04	
13. CCR Sponsor Signature/Date Debra Stepp /s/ 12/22/2004			14. Category of Change: EDF/Infrastructure		15. Priority: (If "Emergency" fill in Block 27). Emergency	
16. Documentation/Drawings Impacted (Review and submit checklist): N/A			17. Schedule Impact: None		18. CI(s) Affected:CM	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: attached email						
23. Problem: (use additional Sheets if necessary) view servers are running out of memory due to heavy loads						
24. Proposed Solution: (use additional sheets if necessary) Upgrade memory to maximum possible with available supply. Pull one bank of 128 from Cheyenne, one bank from Delaware, and one from stock. Pull 3 banks of 64 from stock, one bank from s0mos01 and one bank from dss1. Install one bank of 128 in each server, install two banks of 64 in each server and one bank of 32 in each server. This should leave each server with 1128 MB.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will continue to run short on memory						
27. Justification for Emergency (If Block 15 is "Emergency"): Need before holiday						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. SCDV CCB Chair (Sign/Date): Abdollah Abtahi /s/ 12/22/2004			Disposition: <span style="border: 1px solid red; color: red;">Approved</span> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. EDF CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			