ECS/EMD Configuration Change Request				Page 1 of	Page 1 of Page(s)	
1. Originator	2. Log Date:	3. CCR #:	4. Rev	7: 5. Tel:	6. Rm #:	7. Org.
Natisha Greenway	02/10/2005	05-00	52	301-925-1079	3010G	DEV COTS
8. CCR Title: Install IRIX 6.5.26 and Patches on SPG Machines in PVC & VATC						
9. Originator Signature/Date 10. Class				11. Type:	12 Nood Date	2 10 05
9. Originator Signature/Date			IN	11. Type: 12. Need Date: 2.10.05 CCR		
Natisha Greenway /						
13. CCR Sponsor Signature/Date			14. Category	_	(11)	
Arthur Cohen /s/ 02	Update ECS/EMD Baseline Doc fill in Block 27). Emergency			•		
16. Documentation/Drawin checklist): See attached "Additional She	7. Schedule mpact:	dule 18. CI(s) Affected:				
19. Release Affected by this Change: 20. Date due to 0				21. Estimated 0	Cost:	
7.02	None - Under 100K					
22. Source Reference:   NCR (attach)  Action Item  Tech Ref.  GSFC  Other:  EMD COTS Deployment Plan						
<b>23. Problem:</b> (use additional Sheets if necessary) PVC and VATC "SPG" machines need to be upgraded from IRIX 6.5.22 to 6.5.26 and have its corresponding patches installed in order to support release of IRIX 6.5.26 to GSFC as a COTS TE by 1 <sup>st</sup> week in March.						
24. Proposed Solution: (use additional sheets if necessary) Install IRIX 6.5.26 and patches on the following machines in the PVC & VATC: p0spg01, p0spg07, and t1spg03. List of current patches to be installed are located on the U Drive U:\EMD\21-EMD Sustaining Engineering (Task 101)\09-COTS\COTS SW Upgrades\Artifacts\irix6.5.26\IRIX Patches 6_5_26.doc.  A distribution disk will need to be created for GSFC.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) We will not have the latest IRIX maintenance release for bug fixes, and current patches may not support the COTS software and hardware products installed.						
27. Justification for Emergency (If Block 15 is "Emergency"): Same as #26.						
28. Site(s) Affected: DF DVC VATC DEC GSFC LaRC NSIDC SMC AK JPL DECC DIDG Test Cell Other						
29. Board Comments:			30.	Work Assigned 1	To: 31. CCR	Closed Date:
22 CCDV CCD Chair (Ci	/Deta):	Nama alda sa 🔼	A (C	) Di-	1 14/:45 -	//E0DIO EBS
32. SCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS EF Byron V. Peters 02/10/2005  Pwd/ECS						va/ESDIS ERB
33. EDF CCB Chair (Sign/I	Date):		proved App/C	om. Disapproved	d Withdraw Fw	d/ESDIS ERB
. 3	<i>'</i>	•	vd/ECS			
34. ECS CCB Chair (Sign/I	Date): Di		proved App/Co	om. Disapproved	d Withdraw Fv	vd/ESDIS ERB

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV

Fwd/ESDIS

## **ADDITIONAL SHEET**

Rev: Originator: Natisha Greenway CCR #: 05-0052

**Telephone:** 301-925-1079 Office: 3010 G

Title of Change: Install IRIX 6.5.26 and Patches on SPG Machines in PVC & VATC

910-TDA-003 COTS Software Version Baseline Report

910-TDA-023 Critical COTS Software List

911-TDA-023
911-TDA-0xx
920-TDP-014
920-TDV-014
920-TDP-002
920-TDV-002
Hardware-Software Map (PVC)
920-TDV-002
Hardware-Software Map (VATC)

CM01AJA00 Revised 10/2/03 ECS/EMD