

## ECS Configuration Change Request

Page 1 of 1

1. Originator Royal White Jr		2. Log Date 8/13/98		3. CCR #: 98-0916		4. REV: -		5. Tel: x1051 Rm 2038R		6. Office: Dev	
7. Title: Mini-DAAC TS3 Stability Mode Database and Sybase Server Reconfigurations											
8. Originator Signature <i>Royal J. White Jr.</i>		9. Date: 08/13/98		10. Class IN		11. Type: CCR		12. Need Date: 08/14/98			
13. Office Manager Signature <i>Royal J. White Jr.</i>		14. Date: 08/13/98		15. Date CCB Decision Needed: 08/14/98		16. Category of Change: Other		17. Priority: Emergency			
18. Documentation/Drawings Impacted: N/A				19. Schedule Impact: N/A		20. CI(s) Affected: N/A					
21. Release Affected: N/A		22. Date due to Customer: N/A		23. Impl. Date: 08/14/98		24. Effectivity of Change: N/A		25. Est. Cost: None			
26. Source Reference: NCR <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref: <input type="checkbox"/> Other: <input type="checkbox"/> None											
27. Description of Change: (use additional Sheets as necessary) The Mini-DAAC TS3 Stability mode Sybase database options are not the same as DAAC settings, the TS3 mode directory is not set up correctly, and the mini-DAAC does not have ESSM available to support Stability Lab activities.											
28. Proposed Solution: (use additional sheets if necessary) Request RTSC: Install and configure ESSM on msse5hp per baseline document 920-TDM-002 dated 07/16/98. Change all TS3 databases on all Sybase servers to have only the "select into/bulkcopy" db option. Create the directory structure the same as currently exists for /usr/ecs/OPS/COTS/sybase/sybase.dumps using links where appropriate for /usr/ecs/TS3/COTS/sybase/sybase.dumps											
29. Alternate Solution: (use additional sheets if necessary) None.											
30. Consequences if Change(s) are not approved: (use additional sheets if necessary) Mini-DAAC TS3 Stability mode database support and functionality will be impaired causing delays in end to end testing.											
31. Does Change Affect Any of the following (Please Explain on additional sheet): Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/>											
32. Organization(s) Affected: Arch Off <input type="checkbox"/> CM <input type="checkbox"/> Clearcase Support Group <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input type="checkbox"/> Rel Dev <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input checked="" type="checkbox"/> SDE <input checked="" type="checkbox"/> Security <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other <input type="checkbox"/>											
33. Site(s) Affected: EDF <input type="checkbox"/> Mini-DAAC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> Other <input type="checkbox"/>											
34. Board Comments:								35. Work Assigned To:			
36. Release Authorized						37. CM Verified/Date:					
38. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 8/14/98				39. Disposition: App <u>  </u> A/C <u>  </u> W <u>  </u> Forward ECS <u>  </u> Forward ESDIS ERB <u>  </u>				40. ESDIS ERB Concurrence:			
41. ECS CCB Chair (Sign/Date):				42. Disposition: App <u>  </u> A/C <u>  </u> W <u>  </u>				43. CCR Closed Date:			

CM01JL98

ORIGINAL

*[Signature]*