

ECS Configuration Change Request

Page 1 of Page(s)

1. Originator Royal White Jr	2. Log Date: 10/13/98	3. CCR #: 98-1096	4. Rev:	5. Tel: x1051	6. Off: 2038R	7. Org. Dev
8. Title of Change: Mini-DAAC Sybase SQLServer 11.0.3.3 Upgrade						
9. Originator Signature <i>Royal White Jr.</i>	10. Date: 10-13-98	11. Class IN	12. Type: CCR	13. Need Date: after hours starting 10/17/98		
14. Office Manager Signature <i>Ed McLean</i>	15. Date: 10/13/98	16. Date CCB Decision Needed: 10/14/98	17. Category of Change: Other	18. Priority: Routine		
19. Documentation/Drawings Impacted: N/A		20. Schedule Impact: N/A		21. CI(s) Affected: ALL		
22. Release Affected: N/A		23. Date due to Customer: N/A	24. Impl. Date: after hrs 10/17/98	25. Effectivity of Change:	26. Est. Cost None	
27. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> GSFC CCR <input type="checkbox"/> Tech Ref. <input type="checkbox"/> Other:						
28. Description of Change: (use additional Sheets if necessary) Sybase SQLServer 11.0.3.3 needs to be deployed immediately because Sybase has discontinued support for our baseline version (11.0.2.1/2) and because 11.0.2.1/2 is not year 2000 compliant.						
29. Proposed Solution: (use additional sheets if necessary) Request RTSC upgrade the mini-DAAC Sybase SQLServer 11.0.2.1/2 version to 11.0.3.3 on all platforms. This upgrade can begin 10/17/98 and should be completed as quickly as convenient. Additionally, the upgrade should be done after hours (after 6PM weekdays and on weekends). The upgrade schedule for each machine should be communicated to Development, Science Office and Stability Lab the morning prior to upgrading that evening or on Friday for weekend upgrades. Please see attached list for SQLServer platforms affected. Request RTSC also review and update upgrade documentation attached for future PSR.						
30. Alternate Solution: (use additional sheets if necessary) None.						
31. Consequences if Change(s) are not approved: (use additional sheets if necessary) ECS will be using an unsupported vendor product in operations.						
32. Does Change Affect Any of the following (Please Explain on additional sheet): <input type="checkbox"/> Maintenance Training <input type="checkbox"/> Performance <input type="checkbox"/> Operation Training <input type="checkbox"/> Safety <input type="checkbox"/> Service <input checked="" type="checkbox"/> Support <input type="checkbox"/> Test <input type="checkbox"/> Baseline (XRP) <input checked="" type="checkbox"/> Y2K Compliance						
33. Organization(s) Affected: <input type="checkbox"/> CM <input type="checkbox"/> Clearcase SG <input type="checkbox"/> Contracts <input type="checkbox"/> Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel Dev <input type="checkbox"/> Procurement <input type="checkbox"/> RTSC <input type="checkbox"/> Sci. Data Eng <input type="checkbox"/> Security <input type="checkbox"/> Sys. Dev. <input type="checkbox"/> Sys. Eng. <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> Other						
34. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> Other						
35. Board Comments:				36. Work Assigned To: <i>RTSC</i>		
37. Release Authorized (For CM Use Only): <input type="checkbox"/> Yes <input type="checkbox"/> No			38. CM Verified/Signature and Date			
39. EDF/REL2 CCB Chair (Sign/Date): <i>Walt D. [Signature]</i> 10/14/98		40. Disposition: <input checked="" type="checkbox"/> App <input type="checkbox"/> Ap/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/> Fwd/ECS <input type="checkbox"/> Fwd/ESDIS		41. ESDIS ERB Concurrence:		
42. ECS CCB Chair (Sign/Date):		43. Disposition: App <input type="checkbox"/> A/C <input type="checkbox"/> DisApproved <input type="checkbox"/> Withdraw <input type="checkbox"/>		44. CCR Closed Date:		

ORIGINAL

ADDITIONAL SHEET

CCR #: **981096** Rev: **Originator:** Royal White Jr.

Telephone: x1051 **Office:** 2038R

Title of Change: Mini-DAAC Sybase SQLServer 11.0.3.3 Upgrade

List of machines in Mini-DAAC that have SQL Server that needs to be upgraded to 11.0.3.3

bear_svr*
buttrfly_svr*
calahans_svr
cricket_svr
fallen_svr -- SQL Server is permanently down -- no master device. huckfinn_svr
illiad_svr
incagold_svr*
sahara_svr*
journey_svr
ladybug_svr
talisman_svr*
misery_svr*
msse5hp_svr
odyssey_svr
sorccess_svr
taltos_svr

Note: * - Failover machines. Both machines will be down during upgrade.
The "Failover" machines will be finished first.

CM01A

ORIGINAL