





## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Layne Behrens	2. Log Date: 20 DEC 99	3. CCR #: 99-1247	4. Rev: -	5. Tel: 883-4162	6. Rm #: 2053b	7. Org. <del>IDG</del>
8. Title of Change: Install compiler patches to Chevelle						
9. Originator Signature/Date  12/20/1999		10. Class IN	11. Type: CCR	12. Need Date: 12/20/1999		
13. Office Manager Signature/Date  12/20/99		14. Category of Change: EDF		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings impacted: none		17. Schedule Impact: none		18. CI(s) Affected: none		
19. Release Affected:		20. Date due to Customer: 12/20/1999		21. Impl. Date: 12/20/1999		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: IDG						
24. Description of Change: (use additional Sheets if necessary) Install the Sun 4.2 compiler patches to the host chevelle. The compiler patches are 104529-14 (f77), 104631-07 (c++), 104668-09 (c). They can be found on lemmings/data0/CM_INBOX/sun4.2_compilerpatch_12201999.tar  These were inadvertently omitted when the 4.2 compilers were installed.						
25. Proposed Solution: (use additional sheets if necessary) Install the 4.2 compiler patches on Chevelle.						
26. Alternate Solution: (use additional sheets if necessary) none						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) The system build using the new 4.2 compilers will fail without the patches.						
28. Justification for Emergency (if Block 15 is "Emergency"): CM cannot do the build, IDG will have to wait to test and the 5a schedule could slip.						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To: 		
32. EDF/REL2 CCB Chair (Sign/Date):  12/20/99		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL