

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: June 30, 1997

FROM: Carolyn S. Toney

SUBJECT: EDF CCB MINUTES

Enclosed are the EDF CCB minutes of June 30, 1997. If there are any questions or corrections, please contact Carolyn S. Toney, extension 4121.

The EDF CCB convened at 2:00 p.m. on Monday, June 30, 1997. The meeting was chaired by Karl Leatham. Attendees were:

Chairman	Karl Leatham
Organization	Representative
M&O	Albert, Jeff
DSS	Cohen, Art
RELB	Cohen, Barry
EDS	Davis, Debra
Construction	Johnson, Michelle
M&O	Joyner, Keondra
SMO	Peters, Byron V.
SCDO	Privor, Harvey
DADS	Simanowith, Ray
FOS	Smith, Douglas
MSS	Swentek, Lou
SMO	Toney, Carolyn S.
Construction	Van Steenberg, Charleen

**EDF CCB
MEETING MINUTES
JUNE 30, 1997**

<u>CCR No.</u>	<u>Originator</u>	<u>Org.</u>	<u>Disp.</u>	<u>Title</u>
97-0704-	SMITH, D.	FOS	D	Create Directory Under NEWSROOM's Web Server for FOS
<u>Notes:</u> Need more information				
97-0800-	SAGAR, V.	RELB	D	RW needs to be moved from -rwagle/stansgi6/....account
97-0801-	SAGAR, V.	RELB	A	An SGI Machine
<u>Notes:</u> Need more information				
97-0951-	CHU, J.	RELA	W	Implementation of RelB directory Structure & Netscape Enterprise Server Installation and administration on Server relbsgi
97-0996-	SWENTEK, L.	RELB	A	ECS Development Prototyping Testbed
97-0997-	SINGHAL, S.	RELB	A	Release B SDE Replication Server Installation and Database Creation
97-1000-	ALABASTRO, M.	SMO	A	COTS on SGI Origin
97-1003-	PALMER, S.	RELB	C	Need to upgrade kidnaped and juror to relbsgi with OS patches and COTS software
<u>Notes:</u> Root to Stacy Brown & Ala Lake limited.				
97-1004-	WONG, M.	RELB	A	Web server installation for Ingest on a SUN platform
97-1005-	CHU, J.	RELB	A	Web server installation for Ingest on a SGI platform
97-1014-	SHOUP, D.	FOS	A	Need to install Mathead on my computer as a test tool
97-1017-	SMITH, D.	FOS	A	Move of 2 Suns and an X-Term

97-1018-	SMITH, D.	FOS	A	Move FOS HP “timon” to mini-EOC
97-1019-	JOHNSON, M.	RELB	A	Emergency memory upgrade for new SUN DCE server
97-1022-	COHEN, B.	RELB	A	Reinstall Xrunner and LoadRunner on “sim” in the EDF, and on “xlre1sun” and on “xlre3sun” in the DAAC
97-1024-	DUFFY, C.	FOS	A	Move 64M from Plucky to Pooh
97-1025-	PALMER, S.	RELB	C	Need to upgrade spre4sun and sioux to dss2 with OS patches and COTS software

Notes:

Current COTS to be brought to RelB baseline, not make equivalent to DSS2.

Disposition

A = Approved no comment

C = Approved w/comment

D = Deferred

F = Recommended for approval - Forwarded to ECS CCB

R = Disapproved

W = Withdrawn