

INTERDEPARTMENTAL CORRESPONDENCE

TO: Distribution

DATE: July 29, 1996

FROM: Adrienne Albritton

SUBJECT: EDF CCB MINUTES

Attached are the EDF CCB minutes of July 29, 1996. Any questions or revisions in reference to this report, please contact Adrienne Albritton at x0350.

The EDF CCB convened at 2:00 p.m. on Monday July 29, 1996. The meeting was chaired by Jeff Albert.

Attendees:

Chairman	Jeff Albert
Organization	Representative
HITS/DEV. Eng.	Alabastro, Mark
HITS/M&O	Albritton, Adrienne
HITS/A.1	Ausden, Howard
HTSCM&O	Brown, Charles
HITS Rel B	Bryant, Keith
HITS/A.1	Davenport, Paul
EDS/FOS	Davis, Debra
HITS RelB	Devine, Patrick
EDS/MRS	Dorsey, Ken
EDS/MRS	Dorsy, Ken
HITS/MRS	Eisenstein, Jack
HITS/MRS	Fortlage, Barry
EDS/DMO	Gilson, Andrew
HITS/RelA	Gorsky, Rich
HTSC/RelB	Harris, Vincent
HITS/M&O	Hoffman, Bob
Rational/Rel A	Houston Bob
HITS/MRS	Linville, Paula
EOSL/Rel B	Marley, Steve
HITS/SERC	Mew, Kevin
HITS/M&O	Roach, Mike
Lockheed/FOS	Smith, Doug
EDS/QA	Spyrison, Joe
HITS/MRS	Suhrstedt, Tom
HITS/Rel A	Watson, Jan
HTSC/MRS	Wheeler, Les

07/29 EDF CCB Meeting Minutes

CCR No.	Originator	Org	Disp	Title
96-0685-KLEIN, L.	SO	W		Request XTerm for Tom Sodroski
<i>Notes: Managers' will allocate X-Terms once they arrive.</i>				
96-0718ALINVILLE, P.	MRS	C		Redeployment of MSFS Equipment to EDF
<i>Notes: HTSC to implement.</i>				
96-0766-COHEN, B.	RELA	R		Replacement of mini-DAAC K200 HP with J210s
<i>Notes: Loaners being returned.</i>				
96-0767-SHIN, K.	M&O	W		Install a Xterm at 1054A (M&)
<i>Notes: Managers' will allocate X-Terms once they arrive.</i>				
96-0787-HOFFMAN, R.	M&O	D		Computer Resources for M&O Devpmt of Operational Procedures & Training
<i>Notes: Patrick Define has M&O list of X-Terms.</i>				
96-0787AHOFFMAN, R.	M&O	C		Computer Resources for M&O Devpmt of Operational Procedures & Training
<i>Notes: HTSC to provide access.</i>				
96-0812-ROSS, R.	SO	W		Science office needs X-Term in room 2009E
<i>Notes: Managers' will allocate X-Terms once they arrive.</i>				
96-0839-MEW, K.	SMO	C		Install Sun Graphics Cards on et3ws1
<i>Notes: HTSC to install.</i>				
96-0840-FIRTH, S.	FOS	C		Temporary Move of Workstation "traveler"
<i>Notes: HTSC to move.</i>				
96-0844-TACKLEY, S.	RELB	C		DCE cell machine needed to test Rel B PDPS code
<i>Notes: EDS Darryl Washington to implement.</i>				
96-0845-READ, S.	SO	W		Relocation of X-Terminal for the Science Office
<i>Notes: X-Term moves will be done via help desk.</i>				
96-0846-PETRONE, S.	RELB	D		Rel B Request a Sun Sparcstation for Raf Wane
<i>Notes: Reallocation of workstation or X-Term.</i>				
96-0847-GORSKY, R.	RELA	C		Upgrade Poser Challenge to IRIX 6.2
<i>Notes: HTSC to upgrade.</i>				

CCR No.	Originator	Org	Disp	Title
96-0849-RUCKSTUHL, J.	SMO	C		Update bost O/S to OSF 3.2 <i>Notes: HTSC to upgrade.</i>
96-0863-SMITH, D.	FOS	D		Upgrade 'montana' to Sybase 11 <i>Notes: Check to see if 'otis' will work.</i>
96-0864-SUHRSTEDT, T.	RELA	A		Ultra platform to support Rational in the EDF
96-0866-MEW, K.	SMO	C		Request for HTSC support to install Netscape Commerce Server on relbhp (HP K200) <i>Notes: HTSC to install (alrady on epsun and bajuran) (Key needed to make official).</i>
96-0867-FORTLAGE, B.	MRS	C		EOSDIS WAN ATM Prototyping Host <i>Notes: Host names not to go into NIS. HTSC to install wrappers.</i>
96-0868-MELLIS, G.	RELA	C		Install two 4.3 GB disks on 'slimer' <i>Notes: HTSC to install.</i>
96-0873-DAVENPORT, P.	RELB	C		Prototype mini-DAAC for switching between RelA.1 and Rel B <i>Notes: HTSC to assign a support person. MRS coordinator may change.</i>
96-0874-AUSDEN, H.	RELA	C		Provide development resources for prototype of mini-DAAC sharing <i>Notes: HTSC to install. H. Ausden may specify different o/s version.</i>

Dispositon

A = Approved no comment
 C = Approved w/comment
 D = Deferred
 F = Recommended for approval - Forwarded to ECS CCB
 R = Disapproved
 W = Withdrawn