

## ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 96-0293	Logged Date 3/21/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) Temporary setup of two Suns for EP7			
Documents Affected VCATS EDF Workstation summary		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The EP7 team has urgently requested that two Sun machines be dedicated to them to handle their load.			
Proposed Solution There are four Sun SPARC 20/50s that are currently not in use (bajoran, vulcan, chamonix, borg), but are being reserved to be used as X-Terminal servers. They now have 64 MB and 2 GB disk. Memory and disk to upgrade them will be ordered soon, but are not expected to arrive until sometime in June. To meet the EP7 need, use the currently unallocated machines, and begin to prepare them for use as X-terminal servers, the proposal is to: 1) Take memory from chamonix and borg and add to bajoran and vulcan to make them 128 MB machines. (Craig Johnson may have spare simms that can be used if necessary, or to backfill into chamonix). 2) Ensure bajoran and vulcan have standard Solaris 2.4 disk image (with DCE 1.03 App Dev Kit and CDE). 3) Configure bajoran and vulcan into the "relbdev" cell 4) Rack bajoran and vulcan where the X-terminal servers are so they will not need to be relocated later, (when they actually begin to function as X-term servers). 5) Limit login capability to those on the attached list. (Alternatively, we could also begin to group Release B X-Terminal users onto these two servers to position them as Release B X-term servers, but that can be done later).			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Tom Suhrstedt</u> _____ Signature _____ Date _____			
Office <u>MRS</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Approved 3/21  CCB Chairperson _____ Signature _____ Date _____			

## **Attachment to "Temporary setup of two Suns for EP7" CCR:**

User logins to the machines bajoran and vulcan are to be limited to the names below (in addition to any HTSC or administrative personnel that may require logins):

Ed Feinstein  
Bhavana Singh  
Alex Kirn  
Ching Tsai  
Kevin Limperos  
Charlie Poole  
Doronal Bassappa  
Bob Whittier  
Martin Luna  
Show Chen  
Troy Blackwell  
Mark Hoyer  
Lynne Case  
Hassan Rifky  
Geetha Srikantan  
George Chang  
Estelle Paus  
Rita Nathan  
Hao Nguyen  
Alain Petit  
Thu Vu  
Vinit Patel  
Charles Li  
Christine Abel  
Darryl Washington  
Betty Hui  
Changwen Liu  
Keys Botzum  
Padmini Raviprakash  
Philip Chen  
Pradeep Kulkarni  
S.R.K Sagar (vsagar)  
Sarma Velamuri  
Shankar Rachakonda  
Steve Burrows  
Wenhsing Yang