

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 96-0498	Logged Date 5/10/96	Rev.	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release SCDO, FOS		Change Class I I
Title (description) Secure Parrot to be loaned to ORNL for interface development pending formal request from ESDIS.			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Changed <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem ORNL is in the process of sending a formal request to ESDIS to borrow from ECS an SGI for early interface testing. ORNL does not have the proper equipment.			
Proposed Solution Secure and evaluate Parrot for interface development, i.e. load Parrot with development tools based on the Release B baseline and see it works. Once the formal request from ESDIS comes in, a separate CCR which to request Parrot to be shipped to ORNL will be presented to the EDF; this CCR will also specify the length of time Parrot will be on loan to ORNL. 1. Request HTSC to load Release B development baseline tools, in addition to ensuring that memory and disk space are adequate 2. Request HTSC to make sure that loaded software works			
Impact Analysis: <div style="display: flex; justify-content: space-between;"> <div> Organizations Affected: QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> </div> <div> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> </div> <div> SCDO Supp <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> </div> </div> <div style="margin-top: 10px;"> Other _____ </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div> Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div> Schedule: None <input type="checkbox"/> Other _____ </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div> Additional LOC _____ </div> <div> Man-Months _____ </div> </div> <div style="margin-top: 10px;"> Materials _____ </div>			
Originator <u>Mark Alabastro</u> _____ <div style="display: flex; justify-content: space-between; width: 100%;"> Signature Date </div>			
Office <u>DE</u> Office Manager _____ <div style="display: flex; justify-content: space-between; width: 100%;"> Signature Date </div>			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Deferred <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <div style="text-align: right; margin-top: 20px;"> CCB Chairperson _____ </div>			

Signature

Date

CM01MR95

ECS