Page 1 of	1	Pages

CCR No.	96-0894	0894 Logged Date 8/02/96		Rev.	Request Type CCR		
Priority	Routine 🗌 🔾	Jrgent En	nergency 🔲	Affected Release		Change Class	
Title (description) Request for X-Terms, workstations and PC's allocation to SMO at GSFC							
Document	s Affected				NCR, Action It	em, GSFC CCR, etc.) or	
VCATS HTSC Property Mgmt.			Tech Reference				
RTM Change Start New Baseline							
Problem CM and ATO need X-Terms, workstations and PC's at the GSFC DAAC							
Proposed Solution Request for 3 NCD X-Terms, 2 SUNs, 3 PC's and 2 Mac's to be temporarily allocated to SMO at the GSFC DAAC. This is to support both the deployment and ATO activities for one month (Aug 5 - Sept 5th)							
Impact Analysis: Organizations Affected: BOO Contracts ESO FOS M&O							
QA Rel. A Rel. B Rel. IR1 MRS SMO X Subconts							
A.1	Other						
Cost:		None X	Small (Not exceeding		dium 000 to \$500,000)	Large (Over \$500,000)	
Sched	ule:	None	Other				
Additio	Additional LOC Man-Months						
Materia	als						
Originator Alfred Ouyang							
		Signa	ature			Date	
Office SMC	Office	Manager	ature			Date	
Dispositio	n Approve	d App	roved w/Comm	ent X Forw	ard	Disapproved	
Comments: W/W from FOS. The need is for one month - Equipment placement needed.							
	CCB Cha	irperson Signatu	ıre			Date	

CM01JU96 ECS