

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1292	Logged Date 11/13/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>		Affected Release	Change Class II
Title (description)VOB/View Server and Network Upgrade /Reorganization			
Documents Affected VCATS		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/> EDF DAAC Baseline			
Problem Clearcase environment too centralized. Too many single points of failure.			
Proposed Solution (A) Distribute the CM system onto 5 FDDI Rings as shown on the attached. Bring new CM servers on-line as shown on the attached. (B) First step is to incorporate Ultra SPARC, RAID with Clearcase with a SPARC Storage Array and evaluate..			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> SCDO <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Harvey Privor</u> _____ Signature _____ Date _____ Office <u>SCDO</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right;"> CCB Chairperson _____ Signature _____ Date _____ </div>			

