<b>CCR No.</b> 97-0063	Logged Date 1/21/97		Rev	Request Type CCR		
Priority Routine Urgent U		ergency X	Affected Release		Change Class	ΙΙ
Title FOS SUN XTERM Server Solaris 2.5 Upgrade						
Documents Affected			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
None			rech Reference			
RTM Change Start New Baseline						
Problem  The FOS SUN XTERM Server's Operating Systems need to be upgraded to Solaris 2.5.1 to be compatable with new SUN Ultras being delivered to the EOC, which only run Solaris 2.5. As a result of this upgrade, the Development Environment and associated COTS products need to be upgraded to versions that support Solaris 2.5. Most of the COTS involved are located on file servers, so individual machine configurations will not be effected. Any COTS upgrades will be performed so that SCDO Release A and B developers are not effected. Since maintenance has been purchased for the O/S. Development Environment and associated COTS, no S/W cost is involved.						
<b>Proposed Solution</b> FOS will upgrade the following SUN XTERM Servers to FOS's Solaris 2.5.1 baseline configuration, in cooperation with HTSC. The effected FOS SUNs are as follows: <i>brain, dinosaur, voyager, taz</i> .						
Impact Analysis:						
Organizations Affected:	ВОО	Contracts	_ ESO _	FOS X	_	_
QA Rel. A	Rel. B	Rel. IR1	MRS	SMO	Subconts	
A.1 Other	🖼			🗔		_
Cost:	None X	Small (Not exceeding		dium 000 to \$500,000)	Large (Over \$500,0	000)
Schedule: None X Other						
Additional LOC N/A			Man-Month	s <u>N/A</u>		
Materials N/A						
Originator Shawn Firth						
-	Signa	ture			Date	
Office Office	Manager	ture			Date	
<b>Disposition</b> Approve		oved w/Comm	ent Forw	ard 🔲	Disapproved	1
Comments:						_
CCB Cha	irperson Signatur	re			Date	<u> </u>

CM01JU96 ECS